


ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
As of May 31, the ERC worked approximately 544,000 hours since the
last lost workday incident which occurred on October 28, 2003.  The
ERC has experienced 89% injury free workdays during FY04.  No
significant issues or findings were identified with regard to the 12
applicable CPOF criteria during the May reporting period.
Current calendar month:  3 first aids; 1 lost restricted; 2 recordable only

HIGHLIGHTS:

• Awarded H Reactor SSE design/ construction contract.
• Continued asbestos removal at 190-DR facility.
• Updated B Reactor 2003 Draft B EE/CA for internal review.
• Shipped ~35,000 gallons of potentially contaminated rain water

to ETF that was removed from1300-N Emergency Dump Basin.
• Continued remediation at 118-B-1 Burial Ground and 116-K-2

Mile Long Trench.
• Issued 100 Area Remaining Sites and 300-FF-2 OU ESDs.
• Issued 300 Area East Side remediation RFP.
• Successfully completed 183-H Basin bench scale testing of

alternate treatment formula for precipitated crystals (4,700
drums).  Awaiting EPA approval.

• Completed initial liner placement in ERDF Cell 6.
• Submitted draft General Work Plan for 100/300 Area River

Corridor Baseline Risk Assessment to RL for review.
• Received regulator approval of Columbia River Component

Basis & Assumptions.
• Held FY05/06 DWP priority workshop with RL and regulators.

UPCOMING KEY ACTIVITIES:

• Initiate preparation of 300 Area (Zone A) EE/CA in June.
• Issue 100 and 300 Area RDR/RAWP/SAP documents.
• Complete 116-N-1 Crib readiness assessment; begin

remediation.
• Award 300 Area East Side remediation contract.
• Complete design/procurement for receiving low-level fraction of

waste from FH's TRU Retrieval Project.
• Receive shipments of treated uranium chips-in-oil waste for

disposal in ERDF (M-16-03I).
• Begin 60-day review of 100/300 Area General Work Plan on

6/19/04.
• DOE-HQ will conduct on-site review in June of ERC VPP to

validate application for VPP Star Status.

PERFORMANCE:

• SV:  ($2,344K); (2.6%).  ERDF expansion behind schedule due to
inclement weather and recurring pugmill equipment failures.
Pugmill has been changed out; schedule expected to be recovered by
fiscal year-end.

• CV:  $9,833K; 11.2%.  300 Area backfill/regrade subcontract award
less than plan; favorable settlement for previous site subcontract
litigation; prior-year rebill accounting adjustments; reduction of
estimated performance fee.

EAC TRENDS:
Current Month:  $1,269K
FYTD:  ($10,782K)
• Labor reductions at N Area, 300 Area, Group 4, 100 Area S&M;

300 Area backfill/regrade efficiencies; favorable settlement for
previous site subcontract litigation; DR ancillary facilities D&D
efficiencies; prior-year rebill accounting adjustments.

TPA MILESTONES:
FY04 planned and completed TPA milestones:
• M-16-03H, Complete 300 Area regrade (due 6/30/04); completed

2/19/04.
• M-16-26E, Complete 100 B/C pipeline excavation (due 9/30/04);

completed 11/5/03.
• M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04.
Outyear TPA milestones forecast/completed in FY04:
• M-16-26F, Complete 100 B/C pipeline backfill (due 2/28/05);

completed 5/7/04.
• M-16-03I, Complete 618-4 drum treatment (due TBD); forecast

7/31/04.
• M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.

FUNDING:

PERFORMANCE INCENTIVES:
• SPI  =  1.05 FYTD through May.
• Remove a Gold Chart radiological facility by 3/1/04.  Demolished

above-grade portion of 1304-N Tank.  Completed 4/2/04.  Tank
base will remain in place due to 1300-N Basin demolition.

• Complete 10 Gold Chart release sites by 3/1/04.  Completed 2/23/04.
• Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.

Completed 2/19/04.

ISSUES:
• Non-ERC Hanford waste to ERDF acceptance criteria.
• Pipecutting in H Reactor gas wing impacted by unanticipated

mercury vapor levels in piping and potential combustibles, which is
delaying explosive work.  Work-around plan is being prepared.

• Critical shortages in rigging, fitters, and RCTs have delayed FDP work.

FYTD Performance ($K)
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ENVIRONMENTAL RESTORATION
FACILITIES DECOMMISSIONING PROJECT

May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
• FYTD:  10 first aids; 3 recordable-only; 3 lost restricted; 0 lost workday;

0 skin contaminations
• Current Month:  1 first aid (superficial laceration); 2 recordable

(laceration/back pain); 1 lost restricted (laceration)

HIGHLIGHTS:
H Reactor:
• Awarded SSE design/construction contract on May 20.  Pre-design

kickoff meeting was held June 8.
• Commenced hole drilling in preparation of gas wing explosive

demolition scheduled for June 18-19.  Explosive fracturing of
below-grade concrete will occur in August after upper-level debris
is loaded out.

B Reactor:
• Updated 2003 Draft B EE/CA; cost estimates will also be revised to

reflect current dollar values.  Planned for internal review by 6/16/04.
1300-N Basin (EDB):
• Shipped ~35,000 gallons of potentially contaminated rain water

removed from EDB to ETF.
• Completed soil excavation from south and west sides of EDB down

6' to basin concrete footing.
• Completed asbestos abatement of 30" raw water pipe mastic.
• Completed vertical cuts on plastic liner; began liner removal.
• Allowed to downgrade from "alpha controls" and "increased

concentration" ERDF containers to "general population" containers
due to favorable soil sample results.

190-DR Facility:
• Completed asbestos removal on north/south ends of "A" Bay and

removed containments.  Waste loaded into ERDF containers.
Other:
• Completed RL review of 107-N recirculation cooling building ASA.

No significant comments; clarifications will be reflected in SER.

UPCOMING KEY ACTIVITIES:
• Initiate preparation of FY05-06 DWPs - June.
• Initiate preparation of 300 Area (Zone A) EE/CA - June.
• Issue draft EE/CAs for K Area ancillary facilities and 105-N/109-N

buildings to RL/regulators for review - June.
• Complete explosive demolition of H Reactor gas wing - June/August.

PERFORMANCE:

• SV:  ($197K); (1.2%).  D Reactor SSE ahead of schedule; offset by
late start for H Reactor gas wing demolition (resources utilized for
FSB demolition which was impacted by inclement weather).

• CV:  $1,260K; 7.8%.  Fewer resources required for 100 Area S&M.
Less project support/oversight required for DR ancillary facilities
D&D, F Reactor, and less miscellaneous sampling required; offset by
H Reactor demolition utilizing more resources than planned.

EAC TRENDS:
Current Month:  $1,666K
FYTD:  ($1,130K)
• 100 Area S&M utilizing fewer resources than expected.
• 117-DR demolition/loadout efficiencies.
• 190-DR asbestos removal less than anticipated.
• H Reactor increase in explosive demolition cost.

TPA MILESTONES:
• M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04,

more than 8 months ahead of schedule.  (Physical ISS work
completed in August; regulators approved S&M Plan on 1/15/04.)

• M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.

SUMMARY SCHEDULE:

ISS METRIC:

PERFORMANCE INCENTIVES:
Remove a Gold Chart radiological facility by 3/1/04.  Demolished
above-grade portion of 1304-N Tank.  Completed 4/2/04.  Tank base
will remain in place due to 1300-N Basin demolition.

ISSUES:
• Pipecutting in H Reactor gas wing impacted by unanticipated

mercury vapor levels in piping and potential combustibles, which is
delaying explosive work.  Work-around plan is being prepared.

• Manufacture/delivery of siding is now critical path for completing
D Reactor SSE this FY.  Both BHI/FE&C are monitoring this issue.

• Critical shortages in rigging, fitters, and RCTs have delayed work in
FDP.
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Project MS

M-93-17  12/31/04 - Complete D Reactor ISS
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ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT

May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  3 first aids; 0 recordable; 0 lost workday cases
Current Month:  None

HIGHLIGHTS:
• Issued 5 Rev. 0 CVPs; issued 4 Draft A RSVPs or CVPs.
• Issued 100 Area Remaining Sites and 300-FF-2 OU ESDs.
• Completed geophysics for five 100-IU-2 and 100-IU-6 waste sites.
• Continued remediation, sorting, and loadout activities at 118-B-1.
• Completed regrade for 100 B/C Pit 24 in support of B/C pipeline

subcontract demobilization.
• Revised work process to incorporate Level B PPE for excavator

operator during intrusive work at B/C burial ground trench
excavation.

• Prepared sampling strategy for 116-C-3 Chemical Waste Tanks.
• Completed sampling and received analytical data from 100 D Area

chromium investigation.
• Continued remediation for 116-K-2 Mile Long Trench and process

pipelines.
• Continued crib remediation mobilization and submittal activities at

100 N Area.
• Issued 300 Area East Side remediation RFP and held pre-bid

meeting.  Bids are due 6/11/04.
• Completed preparation of 618-7 Burial Ground field investigation

options.
• Presented and provided verification and validation documentation

for Origen 2 runs to RL ABD for 618-2 Burial Ground.

UPCOMING KEY ACTIVITIES:
• Issue 100 and 300 Area RDR/RAWP/SAP documents.
• Complete sample data review for 14 Remaining Sites requiring

remediation against existing PHC/IHC.
• Prep and pave B Avenue at 100 B/C.
• Initiate fence replacement around B Reactor.
• Initiate intrusive work at 118-C-1 Burial Ground.
• Complete RL briefing for 116-C-3 Chemical Tank sampling approach.
• Complete geophysics for 100 D Area Remaining Sites.
• Prepare BCP to complete 118-K-1 final design, remove

overburden, and construct ERDF haul road at 118-K-1 BG.
• Complete mobilization and readiness assessment; initiate

remediation for 116-N-1 Crib.
• Award 300 Area East Side remediation contract.
• Resurface and stripe Route 4 South in support of 300 Area remediation.

PERFORMANCE:

• SV:  ($69K);  (0.3%).  300 Area backfill/regrade completed
significantly ahead of schedule.  K Area pipeline and B/C BG
remediation ahead of schedule; partially offset by schedule
delays in demobilization of the B/C pipeline subcontractor and
by delays in the 618-7 field investigation and the 600-111
geophysical /sampling activities.

•  CV:  $4,348K; 16.6%.  300 Area backfill/regrade subcontract
award less than plan; N Area final contract closeout less than
planned; favorable settlement for previous site subcontract
litigation.

EAC TRENDS:
Current Month:  ($48K)
FYTD:  ($5,089K)
• Labor reductions at N Area, 300 Area, and Group 4; 300 Area

backfill/regrade subcontract efficiencies; favorable settlement
for previous site subcontract litigation; waste minimization
efforts at B/C site 600-232.

TPA MILESTONES:
• M-16-03H, Complete 300-FF-1, 618-4, and 618-5 Burial Ground

regrade (due 6/30/04); completed 2/19/04, more than 4 months
ahead of schedule.

• M-16-26E, Complete excavation/removal of 100 B/C pipelines (due
9/30/04); completed 11/5/03, nearly 11 months ahead of schedule.

• M-16-26F, Complete backfill of 100 B/C pipelines (due 2/28/05);
completed 5/7/04; more than 9 months ahead of schedule.

SUMMARY SCHEDULE:

PERFORMANCE INCENTIVES:
• Complete 10 Gold Chart release sites by 3/1/04.  Completed on

2/23/04.
• Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.

Completed on 2/19/04.

ISSUES:
None for this reporting period.
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ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT

May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  8 first aids; 1 lost restricted; 0 lost workday cases
Current Month:  2 first aids (foreign body in eye/strain)

HIGHLIGHTS:

• Received 45,117 tons of waste at ERDF during May;
307,429 tons during FY04; 4,825,194 tons of contaminated
material have been disposed in ERDF since operations began
in July 1996.

• Suspended ERDF operations on seven separate days in May
due to high winds.

• Successfully completed bench-scale testing of an alternate
treatment formula for 183-H waste.  Seeking EPA approval to
incorporate this less costly approach to 4,700 drums of
precipitated crystals.

• Preparing to receive waste from 116-N-1 Crib remediation.
• Completed Value Engineering study for treatment/disposal

options of low-level fraction of waste from FH’s TRU Retrieval
Project.  Design and procurement initiated for macro-
encapsulation in fabricated grout vaults within ERDF.

• Held kickoff meeting with FH to initiate ERDF waste disposal of
300 Area uranium fuel.

• Completed a gap analysis of new DOT regulations (HM-230)
against ERC Procedure BHI-EE-12, ERC Transportation
Manual.  Procedure revisions underway to support use of IP-2
containers.

• Continued admix production in May with 59,352 tons; a total of
112,510 tons produced to date (79% complete).  During May,
56,844 tons were placed in Cells 5/6, totaling 104,084 tons to
date (73% complete).

• Began initial liner placement in Cell 6 on May 20; installation
accepted on May 27.

• Producing gravel at Pit 30.  Gravel is being conveyed and
stockpiled near Cells 5/6.

• Approved BCP 24062 by RMT for relocation of ERDF stockpile;
pending final RL approval.

UPCOMING KEY ACTIVITIES:

• Obtain DOT equivalency and procure IP-2 roll-on/roll-off waste
containers for shipping higher activity waste from 100-N Cribs
and for compliance with newly promulgated regulations that
become effective in October.

• Obtain EPA approval of alternate treatment plan for 183-H
precipitated crystals; commence treatment using new formula.

• Receive shipments of treated uranium chips-in-oil waste for
disposal into ERDF (M-16-031).

• Complete design/procurement for receiving low-level fraction of
waste from FH's TRU Retrieval Project.  Initiate waste receipts
in late August.

• Complete Cells 5/6 admix placement in June.
• Continue liner installation and gravel placement in Cells 5/6.

TPA MILESTONES:
M-16-03I, Complete treatment of drummed waste from 618-4
Burial Ground (due TBD); forecast 7/31/04.

PERFORMANCE:

• SV:  ($2,197K); (8.5%).  ERDF expansion behind schedule due
to inclement weather and recurring pugmill equipment failures.
Subcontractor changed out pugmill to increase admix
production; schedule expected to be recovered by fiscal year-end.

• CV:  $239K; 1.0%.  Increase in uranium chips-in-oil treatment
costs; offset by current month under-accrual for admix
placement.

EAC TRENDS:
Current Month:  ($365K)
FYTD:  $542K
• Increased cost for treatment/disposal of uranium chips-in-oil.

SUMMARY SCHEDULE:

ERDF TONNAGE:

ISSUES:
• Non-ERC Hanford Waste to ERDF.  Evaluate the acceptance

criteria of Hanford Site waste disposal.
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ENVIRONMENTAL RESTORATION
RISK ASSESSMENT AND SITE CLOSURE PROJECT

May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:
100/300 Area:
• Prepared and submitted draft General Work Plan for the River

Corridor Baseline Risk Assessment (RCBRA) to RL on May 24 for
review; comments due June 1.

• Commenced preparing Sample Analysis Plan.
• Presented update to Trustees on May 12.  Topics discussed

included Work Plan, Web site, shoreline radiation surveys, and
compilation of historical data.

100 B/C Pilot:
• Reviewed sampling documentation with EPA, USGS, and Ecology.
• Provided Project overview and update to USGS per EPA request.
• Presented overview of data evaluation process and data

information to Trustees on May 12.  Topics of discussion included
overview of initial data evaluation; upland, near shore, and riparian
sampling and results; and Round 2 sampling.

Columbia River Component:
• Completed draft Basis & Assumptions (B&A) public comment

period on May 19.
• Met with Nez Perce (5/18), and Umatilla (5/20) to discuss B&A, as

well as risk assessment methods.
• Met with RL/regulators on May 26 to review B&A comments.

Regulators reviewed and approved B&A.

Closure Activities:
• Completed lead sheath cable SAP and Waste Control Plan; ready

to initiate sampling.
• Extracted 42,193 soil records from database and provided to risk

assessment team for use in screening assessment for DQO.
• Received 16 CVP/RSVPs for completion.

Other:
• Met with PNNL staff on May 19 to discuss coordination of risk

assessment methods.

UPCOMING KEY ACTIVITIES:
100/300 Area:
• Incorporate comments received on Work Plan.
• Begin 60-day review on June 19 for draft Work Plan.
• Kick off DQO in June.

100 B/C Pilot:
• Update Round 2 sampling activities for FY04.
• Convert risk narrative for analysis for Tribal scenario development.

Columbia River Component:
• Meet with RL on June 4 to obtain approval signature for B&A.

Closure Activities:
• Begin sampling lead sheath cable.
• Begin implementing orphan sites task.
• Begin creating 100/300 Area soil sample maps.
• Complete remaining site template for RSVP documents.

PERFORMANCE:

• SV:  $93K; 3.7%.  B/C Risk Assessment Report Computational
Method completed, and risk calcs started, ahead of schedule.
Columbia River Component objectives/issues definition and
draft B&A completed ahead of schedule.

• CV:  $309K; 12.0%.  Columbia River Component Objectives/
Issues Definition and draft B&A document required fewer
resources to complete than planned due to lessons learned
from 100/300 Area.  Orphan Site implementation has not, to
date, required the projected resource requirements.

EAC TRENDS:
Current Month:  ($64K)
FYTD:  ($185K)
• EAC revision required to perform remaining workscope.

TPA MILESTONES:
No FY04 milestones.

SUMMARY SCHEDULE:

ISSUES:
None for this reporting period.
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ENVIRONMENTAL RESTORATION
PROGRAM MANAGEMENT AND SUPPORT PROJECT

May 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  3 first aid; 0 recordable-only; 1 lost workday case
Current month:  None

HIGHLIGHTS:
General:
• Held FY05/06 DWP priority workshop with RL and regulators.

Results will be incorporated into the DWP development.

Safety and Health:
• Training:

− Revised Radiological Control Technician (RCT) training to
improve the efficiency of temporary Senior RCT qualification
in support of low-hazard activities.  This process now takes
as little as two days.

− Completed a training needs analysis in cooperation with the
Waste Management and Operations staff.  This removed the
requirement for a four-hour class for RCTs.  This efficiency
saves as much as 500 hours every two years.

• Technology Development:
− Personal Air Monitoring - RadCon is procuring a test system

to evaluate the ability to measure airborne plutonium using
lapel Continuous Air Monitor systems in real time, while
eliminating interference from radon.

− Sample Counting - RadCon is procuring two different test
systems to evaluate the capability of measuring plutonium
activity on sample media in the presence of radon.  This
capability will improve the speed and accuracy of field
bench-top measurements, allowing work to proceed faster
following a high alpha measurement.

• Closed the National Tracking System report from the 2003
DOE Survey Assessment.

Technical Services:
• Completed and transmitted Institutional Controls Assessment

Report to RL.
• Completed technology evaluations for waste container sensors

(Waste Operations Project), and beryllium contamination
monitoring (Remedial Action Project).

• Received EM-23 funding for evaluating technology options to
support decommissioning at the 107-N facility.

• Completed data collection for the annual ERC Nuclear Safety
Assessment.

• Established process for obtaining and documenting sample
location information to meet ERC project needs.

UPCOMING KEY ACTIVITIES:
Safety and Health:
• During the week of June 21-25, a DOE-HQ's team will conduct

an on-site review of the ERC Voluntary Protection Program
(VPP) to validate our application for VPP Star Status.

Technical Services:
• Site-wide Air Operating Permit Annual Compliance Certification

Report due to regulators in July.
• Annual ERC Criticality Safety Assessment Report due to RL in

August.
• Site-wide Institutional Controls Assessment Report due to

regulators in September.

ASSESSMENTS:

No significant findings during this reporting period.

PERFORMANCE:

• SV:  $26K; 0.1%.  N/A

• CV:  $3,677K; 18.8%
• Technical Services:

− Underrun in Regulatory Support, Design Engineering,
Technology Applications, and Sample and Data
Management due to more direct project support.

• QA&S:
− Lost full-time manager and 3 staff, which have not been

replaced.  Temporary personnel are being used to reduce
impacts.  Assessment scope has been reduced requiring
fewer hours to perform each assessment.

• Other:
− Prior-year rebill accounting adjustments were realized in

March.  Reduction of estimated performance fee.

EAC TRENDS:
Current Month:  $81K
FYTD:  ($4,919K)
• Prior-year rebill adjustments and FY04 fee forecast reduction.
• Staffing reductions; staff charging more direct project support.

ISSUES:
None for this reporting period.

FY 2004 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
14 15 16 19 22 26 29 24 29 20 20
11 12 13 16 15 19 21 22

Past Due Completed 0 0 0 0 4 1 3 2
5 4 4 10 5 2 5 7

16 16 17 26 24 22 29 31

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed

FYTD Performance ($K)
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BCWS
BCWP
ACWP/EAC

BCWS 2,231 4,689 6,901 9,203 12,310 14,409 16,538 19,529 21,819 24,075 26,702 31,313
BCWP 2,195 4,628 6,833 9,107 12,236 14,334 16,509 19,555
ACWP/EAC 2,082 4,253 6,311 8,528 10,655 11,014 13,136 15,878 18,359 20,818 23,679 26,393
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May 2004 Monthly Report

TOTAL DISTRIBUTABLES 
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Forecast Recovery

Actual Over
Recovery
$3,682K

Over
Recovery
$6,964K

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total
Act Act Act Act Act Act Act Fcst Fcst Fcst Fcst Fcst

Budget 2,289 2,801 2,242 2,533 2,906 2,680 2,625 3,143 2,590 2,503 3,142 2,968 32,421
Forecast 2,132 2,235 2,143 2,078 2,356 2,495 2,027 2,608 2,598 2,383 2,922 2,930 28,907
Recovery 2,113 2,310 2,908 2,765 2,750 2,751 2,710 3,449 3,635 3,080 3,903 3,498 35,871
Over/Under Recovery
Monthly -20 75 765 688 394 256 683 841 1,037 697 982 567 6,964
Cum -20 55 820 1,508 1,902 2,158 2,841 3,682 4,718 5,416 6,397 6,964

TOTAL PAYROLL ADDS 
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Recovery-Forecast Actual Total Estimate

Actual

Over
Recovery
$49K

Under
Recovery
($1,068K)

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total
Recovery-Budget 1,410 1,790 1,437 1,448 1,878 1,637 1,616 2,035 1,603 1,580 2,072 1,863 20,370
Recovery-Forecast 1,347 1,329 1,298 1,204 1,476 1,467 1,264 1,767 1,484 1,448 1,889 1,659 17,632
Actual 761 2,117 1,187 1,148 892 2,079 1,295 1,624 18,700
Over/Under Recovery
Monthly 586 -788 111 56 584 -612 -32 143
Cum 586 -202 -90 -34 550 -62 -94 49 -1,068
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